

GitHub: <https://github.com/qjmre23/Route2Zero> | Live demo: <https://route2zero.netlify.app/>

TEAM LARPERS / ROUTE2ZERO

Team Larpers Pilot Plan

TIMELINE

Timeline	Activity / Milestone	Outcome
Month 1	Pilot kickoff and evidence baseline	Confirm 3 partner LGUs, governance, scope, route sample, source register, and success measures.
Month 2	Data refresh and fieldwork design	Approved evidence-acquisition plan, interview guides, validation protocol, and Gate 1 decision.
Month 3	Route and stakeholder validation	Ground-check priority corridors; interview operators, drivers, riders, and relevant city teams.
Month 4	Grid and finance pre-feasibility	Candidate charging zones, utility evidence requests, affordability questions, and Gate 2 route set.
Month 5	Scenario co-design and product testing	Agreed city policy lens, tested dashboard workflow, and draft evidence-backed shortlist.
Month 6	Decision sessions and handover	Gate 3: accepted city decision pack, named next-step owners, source register, and refresh runbook.

PILOT OUTCOME

A city-owned, transparent corridor shortlist for deeper e-jeepney feasibility work - supported by validated route evidence, stakeholder input, and an accountable decision record.

GitHub: <https://github.com/qjmre23/Route2Zero> | Live demo: <https://route2zero.netlify.app/>

TEAM LARPERS / ROUTE2ZERO

Team Larpers Pilot Plan

TEAM STRUCTURE

Name	Role	Relevant background / experience / skills of member for this role
John Marwin Ebona	Product and Pilot Lead	Leads product direction, partner coordination, milestone gates, and final handover.
Prince Marl	Data and Pipeline Lead	Owns data audits, provenance, reproducibility, score outputs, and refresh documentation.
Joaquin Sarmiento	Urban Transportation Lead	Leads route sampling, field validation, and operational evidence reconciliation.
Isaac Marcus	Engineering and Deployment Lead	Owns the responsive dashboard, Mapbox integration, exports, Netlify deployment, and reliability.
Andrei Dela Cruz	Policy and Governance Lead	Designs city decision sessions, change control, risk management, and institutional handover.
Russel Mendez	Research and Evidence Lead	Maintains methodology, confidence notes, evidence requests, and responsible-use boundaries.
Tj Moreno	Stakeholder Engagement Lead	Coordinates operator, driver, rider, LGU, utility, and finance-partner participation.
JM Palaganas	Quality Assurance and Documentation Lead	Leads testing, accessibility, artifact quality, issue tracking, and submission documentation.
Carl Nueva	Geospatial Data Analyst	Supports route geometry review, spatial data quality, map validation, and corridor evidence preparation.
Curt Mathew Garcia	Frontend and User Experience Developer	Supports responsive interface development, usability improvements, and accessible user interactions.
Marck Morgado	Field Validation and Logistics Coordinator	Coordinates field schedules, route-check documentation, workshop logistics, and evidence handoff.